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Panel Discussion — TV talk show

- production draft-

OKRUZENJE

—




WHAT

e panel discussion
e participans:

- guests4

- moderator 1

- satirist1
- audience 100 - 150
e duration: 55 - 60 min.

WHERE

e Trieste
Potential venues: ?

(minimum space)

- the scene for participants (min 9m x 9m)
- control room (5m x 3m)
- booth for interpreter (2m x 2m)
*** minimum space required - 290 square meters (24 m x 12 m)

(the scene for participants + control room + booth for interpreter + audience)



The scene for participants ( 9m x 9m )
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Total space (min. 25m x 12m)
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HOW

- Shooting with portable TV system + mobile lighting + portable decor
- Belgrade — Trieste = 650 km

- the duration of the trip (with track) = 1 days

- the duration of the trip (with mini van) = 6-8 hours

v’ days productions

departure from Belgrade

DAY 1 | 11.July | arriving in Trieste

Setting decoration, lighting, technical ...

NIGHT 1 overnight stay

DAY 2 12. JU'V day of shooting (see the plan for the shooting day)

NIGHT 2 overnight stay

departure from Trieste
DAY 3 | 13.July arriving in Belgrade

e work in the potential venues would be along the following schedule:

v’ day of setting

The day of setting — 11. July
Work processes Required time Time schedule
Setting up decoration 4h 14.00-18.00
Technical preparation/setting cameras 2h 15.00-17.00
Setting up lighting 3h 15.00 - 18.00

v' day of shooting

The day of shooting — 12. July
Work processes Required time Time schedule
Coorection decor, lighting, cameras 2h 09.00-11.00
Arrival audience / alumni / guests / presenter 1h at the earliest from 11.00
Wardrobe / make up 1h at the earliest from 11.00
Framing / correction 1h at the earliest from 12.00

shooting 1.5h ~ at the earliest from 13.00




TV SISTEM

e portable TV system (HD — 16:9)

WHEN

- scouting location in the Trieste — May

- shooting — the day in July



